COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 10/ 2019

ESTI MATE SUMVARY 08: 45: 55
CONTI D C21878 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 21878-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 63.5 DAYS TI ME ALLOW 295 WORK DAYS
I-70 ARRI BA: EAST AND WEST PERCENT TIME:  21.53 ORI G TI ME ALLON 295 WORK DAYS
PRQJECT NO. NHPPO705- 082
1-70 ARRI BA
NAME OF ROAD:
PRQJECT COUNTI ES: LI NCOLN KI T CARSON
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 06/ 29/ 2019 DATE TI ME STARTED 03/18/2019
6374 S. RACINE Cl RCLE DATE LET 11/ 15/ 2018 DATE WORK BEGAN  03/18/2019
DATE AWARDED 12/ 04/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/28/2018 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 46, 049, 686. 88 PARTI Cl PATI NG $ 79, 500. 00 $ 0.00
AWARD PROJECT AM: $ 44, 655, 433. 58 NON- PARTI Cl PATI NG 2,890, 048. 43 903, 379. 16
PERCENT COMPLETE: 6. 45% TOTAL EARNI NGS 2,969, 548. 43 903, 379. 16
FUNDS AVAI LABLE: $ 43,080, 138. 45 STOCKPI LED MATERI ALS 880, 920. 39 0.00
GROSS EARNI NGS 3, 850, 468. 82 903, 379. 16
TOTAL CLAI M5 $ 0.00 RETAI NAGE -76,102. 15 -14,117. 07
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,774, 366. 67 889, 262. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3,774, 366. 67 889, 262. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 889, 262. 09

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00090

0010

202- 00220

0015

202- 00240

0020

202- 00250

0025

202- 00810

0030

202- 00821

0035

202-01030

0040

202- 01130

0045

202- 01300

0050

203- 00060

0055 203-01500

C21878

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

21878-BI D

of

of

of

of

of

of

of

of

of

Enbanknent

Bl adi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPO705- 082

| TEM
DESCRI PTI ON

Del i neat or

Asphal t Mat

Asphal t Mat (Pl ani ng)

Pavenent Marking

Ground Sign

Si gn Panel

Road Cl osure Gate

Guardrail Type 3

End Anchor age

Material (Conplete In Place)

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
703. 000
EACH
2.10000
27, 022. 000
%
8. 05000
690, 855. 000
sy
1. 49000
115, 618. 000
SF
0. 53000
179. 000
EACH
68. 25000
35. 000
EACH
47. 25000
4. 000
EACH
892. 50000
966. 000
LF
3. 99000
5. 000
EACH
210. 00000
52, 992. 000
oy
15. 54000
40. 000
HOUR

102. 60000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

260. 000
24.000
284. 000

6, 889. 000
0. 000
6, 889. 000

191, 767. 000
137,511. 000
329, 278. 000

2,011. 000
0. 000
2,011. 000

101. 000
7.000
108. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

575. 000
0. 000
575. 000

3. 000
0. 000
3. 000

10, 348. 000
0. 000
10, 348. 000

0. 000
6. 000
6. 000
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615.
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.00

.00

.00

.00

.00

.00

08: 45: 55

AMOUNT

596.

55, 456

490, 624

1, 065.

7,371.

2,294

630.

160, 807

615.

40

45

22

83

00

.00

.00

25

00

92

60



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21878-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0004 08: 45: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 150. 000 0. 000
HOUR 26. 000 2,667.60
102. 60000 26. 000 2,667. 60
0065 206- 00000 Structure Excavation 3. 000 0. 000
cY 0. 000 0. 00
550. 00000 0. 000 0. 00
0070 208-00002 Erosion Log Type 1 (12 Inch) 6, 880. 000 3, 270. 000
LF 870. 000 3,201. 60
3. 68000 4,140. 000 15, 235. 20
0075 208-00023 Erosi on Log (Type 3) (12 Inch) 2,500. 000 0. 000
LF 0. 000 0. 00
4.20000 0. 000 0. 00
0080 208-00035  Aggregate Bag 3, 000. 000 0. 000
LF 0. 000 0. 00
5. 51000 0. 000 0. 00
0085 208-00046 Pre-fabricated Concrete Washout Structure 31. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0090 208-00060 Tenporary Slope Drain 180. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0095 208-00075 Pre-fabricated Vehicle Tracking Pad 20. 000 0. 000
EACH 0. 000 0. 00
1, 440. 00000 0. 000 0. 00
0100 208-00103 Renoval and Disposal of Sediment (Labor) 200. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi ment Renoval) 236. 000 46. 000
HOUR 2.000 190. 00

95. 00000 48. 000 4,560. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00107

208- 00207

208- 00300

210- 01000

210- 04020

212- 00006

212-00032

213-00012

213-00150

216- 00201

216- 00301

C21878
21878-BID
NHPPO705- 082

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Renoval of Trash 40. 000
HOUR
45. 00000
Erosi on Control Managenent 59. 000
DAY
425. 00000
Tenporary Berns 319, 750. 000
LF
0. 48000
Reset Fence 100. 000
LF
20. 11000
Modi fy Inlet 9. 000
EACH
2,120. 00000
Seedi ng (Native) 117. 500
ACRE
341. 25000
Soi | Condi tioni ng 117. 500
ACRE
2,572.50000
Spray-on Mil ch Bl anket 117. 500
ACRE
2, 604. 00000
Bonded Fi ber Matrix 100. 200
ACRE
2,604. 00000
Soil Retention Bl anket (Straw Coconut) (Biodegradable 8, 200. 000
Cl ass
Sy
2.52000
Turf Reinforcenent Mat (Cl ass 1) 250. 000
SY

6. 25000

QrY TH'S PERI OD
QTY TO DATE

11.

32, 358
0
32, 358

. 000
. 000
. 000

000

. 000
19.

000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000
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3,400

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 45: 55

AMOUNT

8, 075

15, 531.

24,738

.00

00

84

.00

.00

.00

.00

.00

00

.00

.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21878-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0004 08: 45: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 217-00000  Herbicide Treatment 80. 000 0. 000
Sy 0. 000 0. 00
10. 50000 0. 000 0. 00
0175 304-06007  Aggregate Base Course (Class 6) 16, 382. 000 2,598. 000
cY 0. 000 0. 00
34.19000 2, 598. 000 88, 825. 62
0180 310-00608 Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 658, 997. 000 0. 000
0- 8"
( ) SY 86, 299. 000 199, 350. 69
2.31000 86, 299. 000 199, 350. 69
0185 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 1, 500. 000 138. 840
TON 84. 480 20, 401. 92
241.50000 223. 320 53,931.78
0190 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 4,595. 000 0. 000
TON 0. 000 0. 00
131. 25000 0. 000 0. 00
0195 411-10255 Enulsified Asphalt (Sl ow Setting) 1, 690. 000 0. 000
GAL 0. 000 0. 00
3. 15000 0. 000 0. 00
0200 412-01200 Concrete Pavement (12 Inch) 686, 019. 000 0. 000
Sy 0. 000 0. 00
45. 64000 0. 000 0. 00
0200 MATERI AL ALLOMNCE # 57 Aggregrate (12" PCCP) 102, 372. 000
SY 0. 000 0. 00
7.77000 102, 372. 000 795, 430. 44
0205 412-02000 Concrete Safety Edge 306, 944. 000 0. 000
LF 0. 000 0. 00
2. 02000 0. 000 0. 00
0210 507-00100 Concrete Slope and Ditch Paving (Reinforced) 16. 000 0. 000
cY 0. 000 0. 00
1, 660. 00000 0. 000 0. 00
0215 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 8. 000 0. 000
LF 0. 000 0. 00

310. 99000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21878-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0004 08: 45: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 603-05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
2, 359. 00000 0. 000 0. 00
0225 606- 00301 Cuardrail Type 3 (6-3 Post Spacing) 1, 150. 000 0. 000
LF 0. 000 0. 00
47. 67000 0. 000 0.00
0230 606-01370 Transition Type 3G 6. 000 0. 000
EACH 0. 000 0. 00
3,297. 00000 0. 000 0. 00
0235 606- 02003 End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3,522. 75000 0. 000 0.00
0240 606-02005 End Anchorage (Fl ared) 5. 000 0. 000
EACH 0. 000 0. 00
2,882. 25000 0. 000 0. 00
0245 607-60620 Road Cl osure Gate 4.000 0. 000
EACH 0. 000 0. 00
14, 700. 00000 0. 000 0.00
0250 612-00038 Del i neator (Flexible) (C anp Munted) 4.000 0. 000
EACH 0. 000 0. 00
57. 75000 0. 000 0. 00
0255 612-00101  Delineator (Drivable Concrete Installation) (Type I) 703. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0.00
0260 612-00102 Delineator (Drivable Concrete Installation) (Type Il) 103. 000 0. 000
EACH 0. 000 0. 00
107. 10000 0. 000 0. 00
0265 612-00103 Delineator (Drivable Concrete Installation) (Type II1) 257. 000 0. 000
EACH 0. 000 0. 00
110. 25000 0. 000 0.00
0270 613-00306 3 Inch Electrical Conduit (Bored) 377.000 0. 000
LF 0. 000 0. 00

48. 30000 0. 000 0. 00



CONTI D

CAT NO0200

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

613-01100

613- 07002

613- 10000

613-13000

613-40010

613-40020

613- 50210

614- 00011

614-00012

614- 00013

614-01503

C21878

21878-BID
NHPPO705- 082

| TEM
DESCRI PTI ON

ROADWAY

1 Inch Electrical

Conduit (Plastic)

Type Two Pull Box

Wring

Lum nai re (LED)

Li ght Standard Foundati on

Base Al um num

Tr ansf or mer

Tenporary Lighting

Si gn Panel

(Class I)

Si gn Panel

(Cass I1)

Si gn Panel

(Class I11)

Steel Sign Support (2-1nch Round)(Post

and Socket)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

30. 000
LF
44.10000

4. 000

1, 312. 50000

1. 000

8, 400. 00000

4. 000

840. 00000

4.000

2,625. 00000

4. 000

630. 00000

1. 000

304, 290. 00000

792. 000
SF
18. 90000
351. 000
SF
20. 84000
1, 637. 000
SF
30. 45000
109. 000
EACH

210. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 45: 55

AMOUNT

152, 145

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21878-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0004 08: 45: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 614-01573  Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 90. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
399. 00000 0. 000 0. 00
0335 621-00450 Det our Pavenent 37,577.000 18, 788. 000
SY 0. 000 0. 00
44.21000 18, 788. 000 830, 617. 48
0335 MATERI AL ALLOWANCE # 57 Coarse Aggregrate 18, 789. 000
cY 0. 000 0. 00
4.55000 18, 789. 000 85, 489. 95
0340 624-20300 Det our Drai nage Pipe (O ass 0) 3, 100. 000 1, 550. 000
LF 0. 000 0. 00
76. 00000 1, 550. 000 117, 800. 00
0345 625-00000  Construction Surveying 1. 000 0. 146
LS 0. 000 0. 00
75, 000. 00000 0. 146 10, 950. 00
0350 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 432, 810. 21
1, 731, 240. 84000 0. 250 432,810.21
0355 626-01104 Public Information Services (Tier V) 1. 000 0.126
LS 0. 000 0. 00
23, 252. 25000 0.126 2,929.78
0360 627-00008 Modi fi ed Epoxy Pavenent Marking 1, 290. 000 0. 000
GAL 0. 000 0. 00
88. 20000 0. 000 0. 00
0365 627-00013 Paverment Marking Paint (H gh Build) 2,627. 000 1, 266. 000
GAL 0. 000 0. 00
34. 65000 1, 266. 000 43, 866. 90
0370 627-02010 Preforned Plastic Pavement Marking (Type I1) (Inlaid) 30, 135. 000 0. 000
SF 0. 000 0. 00
11. 03000 0. 000 0. 00
0375 630-00000  Fl aggi ng 1, 920. 000 194. 000
HOUR 206. 000 5, 840. 10

28. 35000 400. 000 11, 340. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21878-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0004 08: 45: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 630-00007 Traffic Control Inspection 350. 000 18. 000
DAY 7.000 3, 520. 65
502. 95000 25. 000 12,573.75
0385 630-00012 Traffic Control Managenent 120. 000 45. 000
DAY 21.000 25,137. 00
1,197. 00000 66. 000 79, 002. 00
0390 630-80338 Barricade (Type 3 MD) (Tenporary) 24.000 11. 000
EACH 0. 000 0.00
31. 50000 11. 000 346. 50
0395 630-80341  Construction Traffic Sign (Panel Size A) 203. 000 71.500
EACH 0. 000 0. 00
21. 00000 71. 500 1,501. 50
0400 630-80342  Construction Traffic Sign (Panel Size B) 96. 000 39. 000
EACH 0. 000 0.00
26. 25000 39. 000 1, 023. 75
0405 630-80343 Construction Traffic Sign (Panel Size O 8. 000 4.000
EACH 0. 000 0. 00
29. 40000 4.000 117.60
0410 630-80344  Construction Traffic Sign (Special) 680. 000 308. 000
SF 32. 000 672.00
21. 00000 340. 000 7, 140. 00
0415 630-80350 Vertical Panel 100. 000 26.500
EACH 0. 000 0. 00
10. 50000 26. 500 278.25
0420 630-80355 Portabl e Message Sign Panel 4.000 1.000
EACH 0. 000 0. 00
9, 371. 25000 1. 000 9,371. 25
0425 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 1. 000
Type
ype) EACH 0. 000 0. 00
2,425.50000 1.000 2,425.50
0430 630-80360  Drum Channel i zi ng Device 339. 000 155. 000
EACH 14.500 152. 25

10. 50000 169. 500 1,779.75



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21878-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0004 08: 45: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 0. 000
EACH 0. 000 0. 00
13. 65000 0. 000 0. 00
0440 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 24.000 3. 000
EACH 0. 000 0. 00
14. 70000 3. 000 44.10
0445 630-80370  Concrete Barrier (Temporary) 2,077.000 965. 000
LF 0. 000 0.00
28. 68000 965. 000 27,676. 20
0450 630-80380 Traffic Cone 204. 000 102. 000
EACH 0. 000 0. 00
4.20000 102. 000 428. 40
0455 630-80391 Channel i zi ng Device (Fixed) 1, 293. 000 381.500
EACH 0. 000 0. 00
3. 94000 381. 500 1,503. 11
0460 630-85010 I mpact Attenuator (Tenporary) 2.000 1.000
EACH 0. 000 0. 00
10, 000. 00000 1.000 10, 000. 00
0465 700-70010 F/ A Mnor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0480 700-70018 F/ A Roadway Snoot hness Incentive 500, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70019 F/ A Asphalt Cement Cost Adj ustnent 8, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21878-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0004 08: 45: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 700-70023 F/ A On-The-Job Trainee 59, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0495 700-70025 F/ A Quality Incentive Payment 750, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0500 700-70034 F/A Electric 15, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0505 700-70035 F/ A H gh Speed Internet 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0510 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0715 625-00001 Const Surveying (Hour) 100. 000 0. 000
HOUR 0. 000 0.00
150. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $45, 568, 862. 38 $ 903, 379.16 $ 3, 770, 968. 82
CAT NO0300 G 24-V

0515 202-00246 Renoval of Asphalt Mat (Planing) (Special) 528. 000 0. 000
5% 0. 000 0. 00
10. 21000 0. 000 0. 00
0520 202-00425 Renoval of Bridge Railing 44.000 0. 000
LF 0. 000 0. 00
28.93000 0. 000 0. 00
0525 202-00450 *Renoval of Portions of Present Structure (Class 1) 26. 000 0. 000
5% 0. 000 0.00
147. 00000 0. 000 0. 00
0530 202-00453 *Renpval of Portions of Present Structure (Class 2) 26. 000 0. 000
SY 0. 000 0. 00

237. 30000 0. 000 0.00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21878-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0004 08: 45: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 24-V

0535 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 6. 000 0. 000
Sy 0. 000 0. 00
420. 00000 0. 000 0. 00
0540 202-00502 *Removal of Portions of Present Structure 1. 000 0. 000
cY 0. 000 0. 00
2, 835. 00000 0. 000 0. 00
0545 202- 00504 *Renpoval of Expansi on Device 85. 000 0. 000
LF 0. 000 0. 00
203. 70000 0. 000 0. 00
0550 509-00001 *Structural Steel (Galvanized) 25. 000 0. 000
LB 0. 000 0. 00
10. 08000 0. 000 0. 00
0555 515-00400 *Concrete Seal er 108. 000 0. 000
Sy 0. 000 0.00
17. 85000 0. 000 0. 00
0560 518-00000 *Bridge Conpression Joint Sealer 85. 000 0. 000
LF 0. 000 0. 00
141. 75000 0. 000 0. 00
0565 518-03100 *Rapid Cure Silicone Joint Seal 125. 000 0. 000
LF 0. 000 0. 00
29. 40000 0. 000 0. 00
0570 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 518. 000 0. 000
SY 0. 000 0. 00
71.40000 0. 000 0. 00
0575 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 438. 000 0. 000
CF 0. 000 0. 00
136. 50000 0. 000 0. 00
0580 601-03057 *Concrete O ass DR 4. 000 0. 000
cY 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0585 601-51005 *Gal vani ¢ Anodes 156. 000 0. 000
EACH 0. 000 0. 00

28. 35000 0. 000 0. 00
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PCN: 21878-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0004 08: 45: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 24-V

0590 602-00000 *Rei nforcing Steel 190. 000 0. 000
LB 0. 000 0. 00
4.20000 0. 000 0. 00
0595 602-00020 *Reinforcing Steel (Epoxy Coated) 370. 000 0. 000
LB 0. 000 0. 00
6. 30000 0. 000 0. 00
0600 606-11010 Bridge Rail Type 10R 69. 000 0. 000
LF 0. 000 0. 00
164. 38000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 189,694.67 $ 0.00% 0. 00

CAT NO0301 G 24-W

0605 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 528. 000 0. 000
SY 0. 000 0. 00
10. 21000 0. 000 0. 00
0610 202-00425 Renoval of Bridge Railing 44. 000 0. 000
LF 0. 000 0.00
28.93000 0. 000 0. 00
0615 202-00450 *Renpval of Portions of Present Structure (Class 1) 26. 000 0. 000
SY 0. 000 0. 00
147. 00000 0. 000 0. 00
0620 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 26. 000 0. 000
SY 0. 000 0. 00
237. 30000 0. 000 0. 00
0625 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 6. 000 0. 000
SY 0. 000 0. 00
420. 00000 0. 000 0. 00
0630 202-00502 *Renoval of Portions of Present Structure 1. 000 0. 000
cY 0. 000 0.00
2, 835. 00000 0. 000 0. 00
0635 202-00504  *Renpval of Expansion Device 85. 000 0. 000
LF 0. 000 0. 00

203. 70000 0. 000 0.00
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PCN: 21878-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0004 08: 45: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 24-W

0640 210- 00530 *Rebuild Portions of Present Structure 3. 000 0. 000
SF 0. 000 0. 00
1, 575. 00000 0. 000 0. 00
0645 509-00001  Structural Steel (Galvanized) 527. 000 0. 000
LB 0. 000 0. 00
10. 08000 0. 000 0. 00
0650 515-00400 *Concrete Seal er 108. 000 0. 000
SY 0. 000 0. 00
17. 85000 0. 000 0. 00
0655 518-00000 *Bridge Conpression Joint Sealer 85. 000 0. 000
LF 0. 000 0. 00
141. 75000 0. 000 0. 00
0660 518-03100 *Rapid Cure Silicone Joint Seal 125. 000 0. 000
LF 0. 000 0. 00
29. 40000 0. 000 0. 00
0665 519-03035 *Place Thin Bonded Overlay (Pol yester Concrete) 518. 000 0. 000
SY 0. 000 0. 00
71.40000 0. 000 0. 00
0670 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 438. 000 0. 000
CF 0. 000 0. 00
136. 50000 0. 000 0. 00
0675 601-03057 *Concrete O ass DR 4. 000 0. 000
cY 0. 000 0. 00
4,200. 00000 0. 000 0. 00
0680 601-51005 *Gal vani ¢ Anodes 156. 000 0. 000
EACH 0. 000 0. 00
28. 35000 0. 000 0. 00
0685 602- 00000 *Rei nforcing Steel 190. 000 0. 000
LB 0. 000 0. 00
4.20000 0. 000 0. 00
0690 602-00020 *Reinforcing Steel (Epoxy Coated) 370. 000 0. 000
LB 0. 000 0. 00

6. 30000 0. 000 0. 00
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PCN: 21878-BI D ESTI MATE RUNO7/10/ 2019
PRQIECT: NHPP0705- 082 ESTI MATE NO 0004 08: 45: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 24-W

0695 606-11010 Bridge Rail Type 10R 69. 000 0. 000
LF 0. 000 0. 00
164. 38000 0. 000 0.00
CAT 0301 CURRENT AMI $  199,479.83$ 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0700 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
42,725. 00000 1. 000 42,725.00
0705 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
28, 675. 00000 1. 000 28,675. 00
0710 620-00020 Sanitary Facility 5.000 2.000
EACH 0. 000 0. 00
4, 050. 00000 2.000 8, 100. 00
CAT 0400 CURRENT AMT $ 91,650.00 % 0.00% 79, 500. 00

PROJECT TOTAL CURRENT AMI $46, 049, 686.88 $ 903, 379.16 $ 3, 850, 468. 82



